

國立體育大學校務基金

固定資產建設改良擴充執行情形明細表

中華民國111 年 09 月份

單位:新臺幣元

第 1 頁

計畫名稱	本年度可用預算數					累計預算 分配數 (2)	執 行 情 形						差異或 落 後 原 因	改進措施
	以前年度 保 留 數	本 年 度 法 定 預 算 數	本 年 度 奉准先行 辦 理 數	調 整 數	合 計 (1)		累 計 執 行 數				比較增減			
							實支數	應付 未付數	合 計 (3)	% (3)/(2)	金額(4)= (3)-(2)	% (4)/(2)		
一般建築及設備 計畫	0	78,901,000	0	0	78,901,000	73,923,000	77,793,294	0	77,793,294	105.24	3,870,294	5.24		
土地改良物	0	26,510,000	0	15,200,000	41,710,000	41,710,000	41,677,360	0	41,677,360	99.92	-32,640	-0.08		
土地改良物	0	26,510,000	0	15,200,000	41,710,000	41,710,000	0	0	0	0.00	-41,710,000	-100.00		
未完工程-土地 改良物	0	0	0	0	0	0	41,677,360	0	41,677,360		41,677,360			
房屋及建築	0	20,889,000	0	-20,677,000	212,000	0	0	0	0		0			
房屋及建築	0	20,889,000	0	-20,677,000	212,000	0	0	0	0		0			
機械及設備	0	12,120,000	0	5,146,000	17,266,000	12,984,000	17,265,828	0	17,265,828	132.98	4,281,828	32.98		
機械及設備	0	12,120,000	0	5,146,000	17,266,000	12,984,000	17,254,016	0	17,254,016	132.89	4,270,016	32.89		
訂購機件-機械 及設備	0	0	0	0	0	0	11,812	0	11,812		11,812			
交通及運輸設備	0	1,164,000	0	-200,000	964,000	480,000	101,900	0	101,900	21.23	-378,100	-78.77	因配合實際需求 ，尚未執行。	達付款條件後， 儘速辦理付款。
交通及運輸設 備	0	1,164,000	0	-200,000	964,000	480,000	101,900	0	101,900	21.23	-378,100	-78.77		
什項設備	0	18,218,000	0	531,000	18,749,000	18,749,000	18,748,206	0	18,748,206	100.00	-794	0.00		
什項設備	0	18,218,000	0	531,000	18,749,000	18,749,000	4,404,997	0	4,404,997	23.49	-14,344,003	-76.51		
訂購機件-什項 設備	0	0	0	0	0	0	14,343,209	0	14,343,209		14,343,209			
總 計	0	78,901,000	0	0	78,901,000	73,923,000	77,793,294	0	77,793,294	105.24	3,870,294	5.24	執行率105.24% 。	
不動產、廠房及 設備	0	78,901,000	0	0	78,901,000	73,923,000	77,793,294	0	77,793,294	105.24	3,870,294	5.24		
土地改良物	0	26,510,000	0	15,200,000	41,710,000	41,710,000	41,677,360	0	41,677,360	99.92	-32,640	-0.08		
房屋及建築	0	20,889,000	0	-20,677,000	212,000	0	0	0	0		0			
機械及設備	0	12,120,000	0	5,146,000	17,266,000	12,984,000	17,265,828	0	17,265,828	132.98	4,281,828	32.98		
交通及運輸設備	0	1,164,000	0	-200,000	964,000	480,000	101,900	0	101,900	21.23	-378,100	-78.77		
什項設備	0	18,218,000	0	531,000	18,749,000	18,749,000	18,748,206	0	18,748,206	100.00	-794	0.00		
總 計	0	78,901,000	0	0	78,901,000	73,923,000	77,793,294	0	77,793,294	105.24	3,870,294	5.24		