

國立體育大學校務基金
固定資產建設改良擴充計畫預算與實際進度比較表
 中華民國113年度

計畫名稱	全 部 計 畫			預 算 數					
	金 額	目標能量	進度起迄年月	可 用 預 算 數					
				以前年度 保 留 數	本年度 預算數	本年度奉准 先行辦理數	調 整 數	合 計	占全部 計畫%
一般建築及設備計畫					128,196,000	25,000,000		153,196,000	
土地改良物			113.01 113.12		34,000,000			34,000,000	
土地改良物			113.01 113.12		34,000,000			34,000,000	
未完工程-土地改良物			113.01 113.12						
房屋及建築			113.01 113.12		44,200,000		-5,250,000	38,950,000	
房屋及建築			113.01 113.12		44,200,000		-5,250,000	38,950,000	
未完工程-房屋及建築			113.01 113.12						
機械及設備			113.01 113.12		33,731,000	10,095,000	7,660,000	51,486,000	
機械及設備			113.01 113.12		33,731,000	10,095,000	7,660,000	51,486,000	
訂購機件-機械及設備			113.01 113.12						
交通及運輸設備			113.01 113.12		1,272,000		2,790,000	4,062,000	
交通及運輸設備			113.01 113.12		1,272,000		2,790,000	4,062,000	
什項設備			113.01 113.12		14,993,000	14,905,000	-5,200,000	24,698,000	
什項設備			113.01 113.12		14,993,000	14,905,000	-5,200,000	24,698,000	
訂購機件-什項設備			113.01 113.12						
合 計					128,196,000	25,000,000		153,196,000	

單位:新臺幣元

		決 算 數				未達成或超過預算之原因
截至本年度累計數		本 年 度 金 額	本年度 金額占 可用預 算數 (%)	截至本年 度累計數 金 額	截至本年 度累計決 算數占累 計預算數 (%)	
金 額	占全部 計畫 (%)					
153,196,000		140,319,746	91.59	140,319,746	91.59	
34,000,000		31,355,505	92.22	31,355,505	92.22	
34,000,000			0.00		0.00	
		31,355,505		31,355,505		
38,950,000		35,098,569	90.11	35,098,569	90.11	
38,950,000		5,047,113	12.96	5,047,113	12.96	
		30,051,456		30,051,456		
51,486,000		47,950,888	93.13	47,950,888	93.13	
51,486,000		46,870,123	91.03	46,870,123	91.03	
		1,080,765		1,080,765		
4,062,000		3,675,536	90.49	3,675,536	90.49	
4,062,000		3,675,536	90.49	3,675,536	90.49	
24,698,000		22,239,248	90.04	22,239,248	90.04	
24,698,000		20,244,641	81.97	20,244,641	81.97	
		1,994,607		1,994,607		
153,196,000		140,319,746	91.59	140,319,746	91.59	